COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/06/2008

ESTIMATE SUMMARY 08:53:58
CONTID: C16999 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16999-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 292 CALENDAR DAYS
ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME: 6.51 ORIG TIME ALLOW: 292 CALENDAR DAYS
PROJECT NO: STU M193-001
ARAPAHOE RD: UNIVERSITY OP IMP
NAME OF ROAD: 177A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 10/13/2008
6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN  10/13/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 10/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,455,714.70 PARTICIPATING $ 143,611.16 $ 143,611.16
AWARD PROJECT AMT: $ 3,968,834.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 3.22% TOTAL EARNINGS 143,611.16 143,611.16
FUNDS AVAILABLE: $ 4,312,103.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 143,611.16 143,611.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,308.33 -4,308.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 139,302.83 139,302.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 139,302.83 139,302.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139,302.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
Ls 0.200 4,540.00
22,700.00000 0.200 4,540.00
0010 202-00010  REMOVAL OF TREE 29.000 0.000
EACH 6.000 2,010.00
335.00000 6.000 2,010.00
0015 202-00019  REMOVAL OF INLET 13.000 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0020 202-00035  REMOVAL OF PIPE 709.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0025 202-00155  REMOVAL OF WALL 221.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0030 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 212.000 0.000
sy 0.000 0.00
20.75000 0.000 0.00
0035 202-00200  REMOVAL OF SIDEWALK 2,006.000 0.000
SsY 0.000 0.00
6.00000 0.000 0.00
0040 202-00203  REMOVAL OF CURB AND GUTTER 6,824.000 0.000
LF 40.000 200.00
5.00000 40.000 200.00
0045 202-00206  REMOVAL OF CONCRETE CURB RAMP 136.000 0.000
sY 0.000 0.00
9.00000 0.000 0.00
0050 202-00210  REMOVAL OF CONCRETE PAVEMENT 613.000 0.000
sy 0.000 0.00
13.00000 0.000 0.00
0055 202-00220  *REMOVAL OF ASPHALT MAT 13,064.000 0.000
SsY 90.000 675.00

7.50000 90.000 675.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,870.000 0.000
sy 0.000 0.00
2.85000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 33,030.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0070 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0075 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 2.000 106.00
53.00000 2.000 106.00
0080 202-00815 *REMOVAL OF SIGN (SPECIAL) 3.000 0.000
EACH 2.000 254.00
127.00000 2.000 254.00
0085 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,785.00000 0.000 0.00
0095 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0105 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
905.00000 0.000 0.00
0110 202-04005 CLEAN VALVE BOX 16.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04100 ABANDON WELL 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0120 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,040.000 0.000
cY 250.000 5,687.50
22.75000 250.000 5,687.50
0125 203-00100 MUCK EXCAVATION 200.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0130 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
136.00000 0.000 0.00
0135 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0140 203-01597 *POTHOLING 100.000 0.000
HOUR 6.500 1,235.00
190.00000 6.500 1,235.00
0145 203-01622 SWEEPING (WITH PICKUP BROOM) 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0150 206-00000 STRUCTURE EXCAVATION 90.000 0.000
cY 0.000 0.00
18.50000 0.000 0.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,099.000 0.000
cy 0.000 0.00
73.00000 0.000 0.00
0160 206-00100 STRUCTURE BACKFILL (CLASS 1) 79.000 0.000
cY 0.000 0.00
19.00000 0.000 0.00
0165 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cy 0.000 0.00

20.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
9,100.00000 0.000 0.00
0175 207-00205 TOPSOIL 1,000.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0180 208-00002 EROSION LOG (12 INCH) 50.000 0.000
LF 29.000 181.25
6.25000 29.000 181.25
0181 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 24.000 0.000
EACH 24.000 480.00
20.00000 24.000 480.00
0185 208-00020 SILT FENCE 1,000.000 0.000
LF 553.500 608.85
1.10000 553.500 608.85
0190 208-00045 CONCRETE WASHOUT STRUCTURE 20.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0195 208-00050 STORM DRAIN INLET PROTECTION 50.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 15.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0205 208-00101 SEDIMENT REMOVAL AND DISPOSAL 40.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0210 208-00205 EROSION CONTROL SUPERVISOR 200.000 0.000
HOUR 5.500 374.00
68.00000 5.500 374.00
0215 210-00035 RESET WATER METER 4.000 0.000
EACH 0.000 0.00

820.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0225 210-00065 RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0230 210-00473 *RESET TV CAMERAS 1.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0235 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0240 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0245 210-00810 *RESET GROUND SIGN 32.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0250 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0255 210-00831 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000
EACH 0.000 0.00
288.00000 0.000 0.00
0260 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0265 210-01710 RESET VALVE WATER 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0270 210-01720 RESET AIR VENT 3.000 0.000
EACH 0.000 0.00

1,300.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT : STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 210-04010 ADJUST MANHOLE 11.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0280 210-04015 MODIFY MANHOLE 4.000 0.000
EACH 0.000 0.00
1,840.00000 0.000 0.00
0285 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0290 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0295 212-00006 SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
480.00000 0.000 0.00
0300 212-00032 SOIL CONDITIONING 4.500 0.000
ACRE 0.000 0.00
2,885.00000 0.000 0.00
0305 213-00002 MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
590.00000 0.000 0.00
0310 213-00061 MULCH TACKIFIER 675.000 0.000
LB 0.000 0.00
2.15000 0.000 0.00
0315 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0320 216-00039 SOIL RETENTION BLANKET (STRAW) 3,000.000 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0325 217-00000 HERBICIDE TREATMENT 100.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
1,550.00000 0.000 0.00
0335 304-06007 AGGREGATE BASE COURSE (CLASS 6) 15.000 0.000
cyY 0.000 0.00
85.00000 0.000 0.00
0340 307-00075 *FLY ASH 470.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0345 307-00250 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 0.000
sY 0.000 0.00
1.90000 0.000 0.00
0350 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 220.000 0.000
TON 31.680 3,738.24
118.00000 31.680 3,738.24
0355 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,200.000 0.000
TON 0.000 0.00
68.00000 0.000 0.00
0360 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,652.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0365 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00
0370 412-00600 CONCRETE PAVEMENT (6 INCH) 349.000 0.000
SY 0.000 0.00
52.00000 0.000 0.00
0375 412-00900 CONCRETE PAVEMENT (9 INCH) 5,810.000 0.000
sY 0.000 0.00
46.00000 0.000 0.00
0380 412-00920 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 0.000
SY 0.000 0.00

64.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0390 412-01100 CONCRETE PAVEMENT (11 INCH) 76.000 0.000
Sy 0.000 0.00
80.00000 0.000 0.00
0395 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 274.000 0.000
sy 34.300 137.20
4.00000 34.300 137.20
0400 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
370.00000 0.000 0.00
0405 503-00054 *DRILLED CAISSON (54 INCH) 62.000 0.000
LF 0.000 0.00
385.00000 0.000 0.00
0410 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 300.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0415 506-00030 GROUTED RIPRAP (9 INCH) 67.000 0.000
cy 15.900 2,544.00
160.00000 15.900 2,544.00
0420 506-00212 RIPRAP (12 INCH) 55.000 0.000
cY 1.800 144.00
80.00000 1.800 144.00
0425 507-00000 CONCRETE SLOPE AND DITCH PAVING 10.000 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0430 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 0.000
cY 0.000 0.00
450.00000 0.000 0.00
0435 514-00000 PIPE RAILING 62.000 0.000
LF 0.000 0.00

115.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0440 514-00200 PEDESTRIAN RAILING (STEEL) 60.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0445 601-03050 CONCRETE CLASS D (WALL) 33.000 0.000
cY 0.000 0.00
415.00000 0.000 0.00
0450 602-00000 REINFORCING STEEL 3,955.000 0.000
LB 0.000 0.00
1.35000 0.000 0.00
0455 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,966.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0460 603-01240 24 INCH REINFORCED CONCRETE PIPE 355.000 0.000
LF 64.000 4,352.00
68.00000 64.000 4,352.00
0465 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,115.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0470 603-01360 36 INCH REINFORCED CONCRETE PIPE 89.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0475 603-01420 42 INCH REINFORCED CONCRETE PIPE 671.000 0.000
LF 134.000 15,812.00
118.00000 134.000 15,812.00
0480 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 1.000 940.00
940.00000 1.000 940.00
0490 603-05042 42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00
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0495 604-00350 *INLET TYPE C (SPECIAL) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0500 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,680.00000 0.000 0.00
0505 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-16510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0515 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0520 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
4,980.00000 0.000 0.00
0525 604-19210 *INLET TYPE R L 10 (10 FOOT) 9.000 0.000
EACH 0.000 0.00
6,845.00000 0.000 0.00
0530 604-19215 *INLET TYPE R L 10 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
7,160.00000 0.000 0.00
0535 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
0540 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0545 604-19415 *INLET TYPE R SPECIAL (15 FOOT) 1.000 0.000
EACH 0.000 0.00

8,850.00000 0.000 0.00
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0550 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,860.00000 0.000 0.00
0555 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 0.000
EACH 2.000 8,600.00
4,300.00000 2.000 8,600.00
0560 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 0.000 0.00
5,270.00000 0.000 0.00
0565 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 20.000 0.000
sY 0.000 0.00
33.50000 0.000 0.00
0570 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0575 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0580 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,280.00000 0.000 0.00
0585 607-11525 FENCE (PLASTIC) 600.000 0.000
LF 360.000 1,170.00
3.25000 360.000 1,170.00
0590 608-00006 CONCRETE SIDEWALK (6 INCH) 1,003.000 0.000
sy 0.000 0.00
31.00000 0.000 0.00
0595 608-00010 CONCRETE CURB RAMP 329.000 0.000
SY 0.000 0.00
107.00000 0.000 0.00
0600 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,093.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
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0605 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0610 609-24008 GUTTER TYPE 2 (8 FOOT) 315.000 0.000
LF 0.000 0.00
36.50000 0.000 0.00
0615 609-40010 CURB TYPE 4 (SECTION B) 1,276.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0620 609-40031 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0625 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0630 612-00001 *DELINEATOR (TYPE I) 13.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0635 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0640 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 620.000 0.000
LF 0.000 0.00
8.75000 0.000 0.00
0650 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 235.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0655 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,180.00000 0.000 0.00



CONTID: 16999 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0665 614-00011 *SIGN PANEL (CLASS I) 242.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0670 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0675 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 189.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0680 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0685 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0690 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0695 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0700 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0705 614-72875 *LOOP DETECTOR WIRE 736.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0710 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00



CONTID: C16999 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 16999-BID ESTIMATE RUN 11/06/2008
PROJECT: STU M193-001 ESTIMATE NO: 0001 08:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0715 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
640.00000 0.000 0.00
0720 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 4.000 0.000
ONLY)
EACH 0.000 0.00
3,400.00000 0.000 0.00
0725 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,195.00000 0.000 0.00
0730 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000
EACH 0.000 0.00
7,650.00000 0.000 0.00
0735 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,185.00000 0.000 0.00
0740 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.150 3,795.00
25,300.00000 0.150 3,795.00
0750 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
210,000.00000 0.000 0.00
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
5,555.00000 0.000 0.00
0760 627-00005 *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00
130.00000 0.000 0.00
0765 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 0.000
GAL 0.000 0.00

31.50000 0.000 0.00
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0770 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 7,983.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0775 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 757.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
0780 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 1,670.000 0.000
SF 0.000 0.00
15.75000 0.000 0.00
0785 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 1,370.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 989.000 0.000
(TYPE III)
SF 0.000 0.00
15.00000 0.000 0.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 0.000
SF 0.000 0.00
8.40000 0.000 0.00
0800 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 0.000 0.00
0805 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 864.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0810 630-00000 FLAGGING 4,500.000 0.000
HOUR 70.500 1,410.00
20.00000 70.500 1,410.00
0815 630-00003 UNIFORMED TRAFFIC CONTROL 40.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0820 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00

1,240.00000 0.000 0.00
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0825 630-00007  TRAFFIC CONTROL INSPECTION 70.000 0.000
DAY 7.000 1,050.00
150.00000 7.000 1,050.00
0830 630-00012  TRAFFIC CONTROL MANAGEMENT 242.000 0.000
DAY 12.000 4,680.00
390.00000 12.000 4,680.00
0835 630-80001  FLASHING BEACON (PORTABLE) 12.000 0.000
EACH 4.000 4,400.00
1,100.00000 4.000 4,400.00
0840 630-80305  FLAGGING STATION LIGHT 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0845 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.500 180.00
360.00000 0.500 180.00
0850 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 0.000
EACH 6.500 390.00
60.00000 6.500 390.00
0855 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 20.000 2,000.00
100.00000 20.000 2,000.00
0860 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0865 630-80355  PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 10,000.00
5,000.00000 2.000 10,000.00
0870 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 625.00
1,250.00000 0.500 625.00
0875 630-80360  DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 17.000 884.00

52.00000 17.000 884.00
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0880 630-80370 CONCRETE BARRIER (TEMPORARY) 3,800.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0885 630-80380 TRAFFIC CONE 150.000 0.000
EACH 30.000 360.00
12.00000 30.000 360.00
0890 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
780.00000 0.000 0.00
0895 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0900 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
22,300.00000 0.000 0.00
0905 700-70010 F/A MINOR CONTRACT REVISIONS 220,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 36,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70016 F/A FUEL COST ADJUSTMENT 45,000.000 0.000
F A -31.880 -31.88
1.00000 -31.880 -31.88
0925 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0935 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70034 F/A LIQUIDATED INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70035 F/A LANDSCAPE RESTORATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70190 F/A ELECTRIC SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,382,234.70 $ 85,731.16 % 85,731.16

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0960 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 40,000.00
40,000.00000 1.000 40,000.00
0965 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 15,600.00
31,200.00000 0.500 15,600.00
0970 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 2,280.00
1,140.00000 2.000 2,280.00
CAT 0400 CURRENT AMT $ 73,480.00 $ 57,880.00 % 57,880.00

PROJECT TOTAL CURRENT AMT $ 4,455,714.70 $ 143,611.16 % 143,611.16



